



Project Proposal Guide

How a new project moves from business case to delivery

When to use this request

Use Project when the work creates a new system, major initiative, or delivery scope that needs formal scoping and approval.

Request-to-delivery flow

1	Build the business case Describe the background, pain point, objectives, before-and-after process, benefits, costs, and expected return.	You
2	Department review When required by job rank, the department manager or coordinator reviews the proposal first.	Department
3	Scoping meeting ITD meets with you to clarify scope. No ITD signature can be recorded before this meeting.	You and ITD
4	First ITD signature An ITD supervisor reviews the scoped proposal and records the first decision.	ITD supervisor
5	Second ITD signature A different ITD manager records the second decision. One person cannot provide both signatures.	ITD manager
6	Planning and delivery After approval, the project is created, scheduled against capacity, and broken into tasks.	ITD

Before you submit

- Use measurable objectives whenever possible.
- Describe the current process honestly, including manual workarounds.
- Include tangible benefits such as saved hours and intangible benefits such as better control.
- Treat the target date as a preference until capacity planning confirms the schedule.

Your validation deadline

When ITD finishes work that only you can validate, it appears under Waiting on me. Respond within the validation window shown in Elara. No response cancels the request and releases the capacity slot. Requesting changes is always better than not responding.

Where to follow progress

Monitor the proposal from My requests. Once delivery starts, use Timeline to open the project schedule and its task timeline.